
2011 FTIP/FSTIP ‐ Rural Non‐MPO  
Amendment and Administrative Modification Preparation Schedule 

 
 

REQUESTS ARE DUE ON THE 1ST DAY OF EACH MONTH to: 
 

Lilibeth Green 
Caltrans ‐ Division of Transportation Programming 

Office of Federal Transportation Management Program 
1120 N Street, Room 4400, MS‐82  

Sacramento, CA 95814 
PHONE (916) 654‐3521;  FAX (916) 654‐2738 

Email:  Lilibeth_Green@dot.ca.gov 
 

 
In general, all requests will be processed on “as needed basis”.  Submittals received 
after the due date, including incomplete submittal package will be included in the next 
scheduled modification.  Exceptions will be granted for critical and high priority projects.    
The following schedule is applicable for processing administrative modifications and 
amendments to the 2011 FTIP/FSTIP.   
 
Administrative Modification will be processed no more than once a month.  The 
estimated time for State review, preparation and approval is two (2) weeks.   
 
Amendment will be processed no more than once every 2 months.   The estimated time 
for approval is approximately sixty (60) days.  This includes State review and 
preparation, 14‐day public review and comment period, and 30‐day FHWA review and 
final approval.  
 

Due Date to 
HQ – FSTIP Office 

Estimated  
Public Review Period 

Estimated Submittal 
to FHWA/FTA 

Estimated  
FHWA Approval  

April 1, 2011  April 15 ‐ 30  May 1, 2011  June 1, 2011 
June 1, 2011  June 15 ‐ 30  July 1, 2011  Aug 1, 2011 
Aug 1, 2011  Aug 15 – 30  Sept 1, 2011  Oct 1, 2011 
Oct 1, 2011  Oct 15 – 30  Nov 1, 2011  Dec 1, 2011 
Dec 1, 2011  Dec 15 – 30  Jan 1, 2012  Feb 1, 2012 
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